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Reply to Attn of:  
BG-03-509
The Boeing Company

Attn: HB4-11/W. Fuller 

13100 Space Center Boulevard

Houston, Texas 77059-3556

Subject:
Contract NAS15-10000, International Space Station (ISS), Request for Proposal (RFP) for U.S. On-Orbit segment (USOS) Acceptance and ISS Vehicle Sustaining Engineering

The National Aeronautics and Space Administration (NASA) is requesting you to submit a proposal for the extension of contract NAS15-10000, which will be referred to as the USOS Acceptance and the ISS Vehicle Sustaining Contract.  This proposal should include the impacts of the stretch out of this contract associated with the Columbia accident to allow for USOS acceptance, the On-Orbit acceptance of Node 2 and the continuation of the Integration and Operations Program Provisioning to perform vehicle-sustaining activities from January 1, 2004, through September 30, 2006.  NASA also contemplates the negotiation of four six-month option periods for this contract extension.  In order to facilitate this transition, NASA has developed a new proposed Statement of Work (SOW) and Data Requirements Description package for the transition (Enclosure 1 and 2).  These new documents will replace in their entirety section C and attachment J-4 of the subject contract.

NASA has conducted an intensive review of the terms and conditions on the existing 

NAS15-10000 contract.  The matrix documenting the manner in which NASA proposes to update the terms and conditions of the subject contract is included in (Enclosure 3).

The following details are expected to be applicable to the proposal:

Specific proposal instructions and assumptions are included in (Enclosure 4).

This proposal should not incorporate credits to the contract value associated with tasks in the SOW, which will not be completed.  This credit, which is owed to NASA, will be the subject of a separate negotiation activity.

The contractor is advised that NASA intends to pursue modifying the On-Orbit award fee evaluation during this extension.  (Ref. Addendum to J-1 of the subject contract.)  NASA proposes to add a new milestone in the On-Orbit evaluation and reallocate dollars across the milestones as a result of the delay in the Assembly Sequence caused by the Columbia accident.
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You are also, requested to update the subject contract’s Small Business/Small Disadvantaged Business plan as part of this proposal.  Your progress toward attaining these goals will be evaluated through the Award Fee evaluation process.

Boeing’s proposal, along with nine copies, is to be delivered to the Contracting Officer on July 7, 2003.

NASA Headquarters continues to review this Letter RFP package and NASA JSC anticipates that there may be some changes to the package directed from Headquarters.  Any updates will be provided as soon as possible.

If you have any questions, please contact the undersigned at 281-244-2710, or 

Kevin Window at 281-244-2714.

John E. Trahan

Contracting Officer

Space Station Procurement

4 Enclosures

cc:

AL/J. R. Simmons (w/o encl.)

BD/R. D. Beckman (w/o encl.)

BG/F. Goldston (w/o encl.)

BG/L. G. Pepper (w/o encl.)

BG/L. V. Yates (w/o encl.)

OA/L. O. Anderson (w/o encl.)

OD/K. Window (w/o encl.)
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